# Aitkin County Board of Commissioners Request for County Board Action/Agenda Item Cover Sheet



### AITKIN COUNTY COMMISSIONER'S MEMO

TO:

Aitkin County Commissioners Patrick Wussow, County Administrator

FROM:

John Welle

DATE:

September 25, 2012

## Regular Agenda Items:

2012 Construction/Maintenance Project Update

#### **Summary:**

Attached is a summary of the final 2012 construction and maintenance project listing. Status updates will be given for the various projects on this list.

# 2012 Summary of Contracts for Construction and Maintenance Projects

Contract	Project Number	Project Description	Project Length (miles)	Tentative Letting Date	Programmed Cost Estimate		urrent Cost Estimate	Actual Bid	Comments
1	Calcium Chloride	County-wide application of calcium chloride on specific roads		03/19/12	NA	\$	260,400	\$ 257,300.00	
2	Pavement Marking	County-wide application of pavement markings on specific roads		03/19/12	NA	\$	48,719	\$ 49,353.88	
3	Gravel Crushing	DNR -Pliny Twp, Gun Lake Gravel		06/18/12		\$	225,000	\$ 144,400.00	
3	S.P. 01-090-02	Aitkin bike trail	1	4/16/2012	NA	\$	477,443	\$ 503,006.40	
4	McGregor Airport C.P. 01-614-01 C.P. 01-636-01	Bituminous removal and bituminous paving of runway, overlay of apron /taxiway Thin bituminous overlay on CSAH 14 from TH 65 to 2.3 miles northeast Thin bituminous overlay on CSAH 36 from CSAH 14 to 1.6 miles miles northeast		4/23/2012	\$ 250,000 \$ 150,000		625,705 325,669 191,849		
5	S.P. 01-603-12	Bituminous paving, curb/sidewalk repl. on CSAH 3 from US Hwy 169 to TH 232	5.61	5/7/2012	\$ 590,000	S	1,857,857	\$2,030,345.39	
6	S.A.P. 01-605-09	Grading, agg. Base and bituminous pavement on CSAH 5 from TH 47 to 1 mile r	. 1	5/14/2012	\$ 240,000	\$	644,471	\$ 669,719.85	
7	S.A.P. 01-632-04	Grading and aggregate base on CSAH 32 from CSAH 6 to CSAH 31	3.3	7/6/2012		\$	1,246,207	\$1,304,309.24	
8	S.A.P. 01-599-34	Bridge replacement on McGregor Township Road over Sandy River	0.1	7/23/2012	NA	S	124,090	\$ 149,072.25	
9	S.A.P. 01-604-10	Bridge replacement on CSAH 4 over the Rice River	0.1	7/30/2012		\$	486,324	\$ 580,037.42	
10	S.P. 001-601-019, etc.	Flood Damage Repair	NA	9/10/2012			450582	\$ 418,446.66	
11	C.P. 01-60-02	Bituminous Paving on CR 60 from Kanabec County line to TH 18	3.98	7/30/2012	\$ 670,000	\$	1,000,000		Deferred to 2013
Total:						\$	7,964,315	\$ 7,158,719	

Updated: 9/25/2012