



Board of County Commissioners Agenda Request

4C
Agenda Item #

Requested Meeting Date: 10-12-21

Title of Item: 2022 Highway Contract Schedule

<input checked="" type="checkbox"/> REGULAR AGENDA	Action Requested:	<input type="checkbox"/> Direction Requested
<input type="checkbox"/> CONSENT AGENDA	<input checked="" type="checkbox"/> Approve/Deny Motion	<input type="checkbox"/> Discussion Item
<input type="checkbox"/> INFORMATION ONLY	<input type="checkbox"/> Adopt Resolution (attach draft)	<input type="checkbox"/> Hold Public Hearing* <i>*provide copy of hearing notice that was published</i>

Submitted by: John Welle	Department: Highway
------------------------------------	-------------------------------

Presenter (Name and Title): John Welle, Aitkin County Engineer	Estimated Time Needed: 15 minutes
--	---

Summary of Issue:
The attached 2022 Highway Contract Schedule will be reviewed to give an outline of contracts anticipated to be executed for construction during the 2022 construction season.

Alternatives, Options, Effects on Others/Comments:

Recommended Action/Motion:
Motion to approve 2022 Highway Contract Schedule

Financial Impact:
 Is there a cost associated with this request? Yes No
 What is the total cost, with tax and shipping? \$
 Is this budgeted? Yes No *Please Explain:*

2022 Highway Contract Schedule

Line	Contract Number	Road Number	Project Number	Project Description	Project Location	Project Length (miles)	Bid Opening Date	Cost Estimate	Actual Bid	Comments
Maintenance:										
1	2022			Crack Sealing	various locations		2/28/2022	\$ 80,000.00		
2	NA			Application of pavement markings	various locations		3/14/2022	\$ 54,000.00		
3	2022		NA	Application of calcium chloride	various locations		3/14/2022	\$ 532,000.00		
Total:								\$ 686,000.00	\$ -	
Construction:										
4	20221		SAP 001-599-042	Waukenabo Township Bridge Replacement	Bridge L2357 over Waukenabo Lake outlet		10/18/2021	\$ 244,142.00		
5	20222	CH 18	SAP 001-618-005	Bridge Replacement	Bridge 01505 over Sandy River		11/1/2021	\$ 874,927.50		\$386,881.25 LBRP Grant
6	2022	CH 22	SAP 001-622-00	Chip Seal		4.6	2/21/2022	\$ 155,000.00		
		CH 23	SAP 001-623-00	Chip Seal		5.3	2/21/2022	\$ 180,000.00		
		CH 24	SAP 001-624-00	Chip Seal		4.2	2/21/2022	\$ 145,000.00		
7	2022	CH 17	SAP 001-617-004	Bituminous Resurfacing		7.1	3/7/2022	\$ 1,200,000.00		
		CH 76	CP 001-076-002	Bituminous Resurfacing		2.82	3/7/2022	\$ 680,000.00		
		CH 77W	CP 001-077W	Bituminous Resurfacing		1.04	3/7/2022	\$ 170,000.00		
		CH 8,10,13,29,3E		Bituminous Patches			3/7/2022	\$ 120,000.00		
8	2022	CH 6, 12, 28	SP 001-070-007	HSIP Pavement Markings	CH 6, 12, and 28		4/11/2022	\$ 230,000.00		
9	2022		SP 001-090-003	Bike Trail			4/25/2022	\$ 240,000.00		
10	2022	CH 11	SP 001-611-003	Reconstruction			10/10/2022	\$ 3,400,000.00		For 2023 construction.
Total:								\$ 7,639,070	\$ -	